

Project Planning Report: BookNest

Date	15 February 2026
Team ID	LTVIP2026TMIDS54318
Project Name	BookNest
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product Backlog & Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint -1	User Onboarding	USN-1	As a user, I can sign up and log in securely.	3	High	
		USN-2	As a user, I can verify my email during registration.	2	Medium	
Sprint -2	Book Browsing & Filtering	USN-3	As a user, I can browse books by category/author/title.	3	High	
		USN-4	As a user, I can search and filter books by price, ratings, or genre.	2	Medium	
Sprint -3	Wishlist & Cart	USN-5	As a user, I can add books to my wishlist.	2	High	
		USN-6	As a user, I can add and manage books in my shopping cart.	3	High	
Sprint -4	Payments & Order Tracking	USN-7	As a user, I can make secure payments for my orders.	3	High	
		USN-8	As a user, I can track the status of my orders.	2	Medium	

	Reviews & Ratings	USN-9	As a user, I can leave a review and rating for purchased books.	2	Medium	
--	-------------------	-------	---	---	--------	--

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	1 July 2025	6 July 2025	20	6 July 2025
Sprint-2	20	6 Days	7 July 2025	12 July 2025	20	12 July 2025
Sprint-3	20	6 Days	13 July 2025	18 July 2025	20	18 July 2025
Sprint-4	20	6 Days	19 July 2025	24 July 2025	20	24 July 2025